

RESOLUTION NO. R-132-18

**A RESOLUTION AUTHORIZING A TIME EXTENSION
FOR THE CONSTRUCTION OF
2014 DRAINAGE IMPROVEMENTS, PHASE A2
PROJECT NO. 14-06-A2**


BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:

SECTION 1: A time extension with Forsgren, Inc., for the construction of 2014 Drainage Improvements, Project No. 14-06-A2, which increases the contract time by 26 calendar days, is hereby approved.


This Resolution adopted this 18th day of September, 2018.

APPROVED:

Mayor

ATTEST:

City Clerk

Approved as to Form


No Publication Required