

RESOLUTION NO. R-86-18


A RESOLUTION AUTHORIZING A CHANGE ORDER FOR THE  
2017 STREET STRIPING REPLACEMENT  
PROJECT NO. 17-85-A

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:


SECTION 1: Change Order No. 1 with Advanced Workzone Service, LLC, for the 2017 Street Striping Replacement, Project 17-85-A, which increases the contract amount by \$24,725.45 to an adjusted contract amount of \$93,217.60 is hereby approved.

This resolution adopted this 5<sup>th</sup> day of June, 2018.


APPROVED:

  
Vice-Mayor

ATTEST:

  
City Clerk

Approved as to Form

  
No Publication Required