

RESOLUTION NO. R132-19

A RESOLUTION AUTHORIZING A TIME EXTENSION
AND ASSESSING LIQUIDATED DAMAGES FOR THE
2016 TRAFFIC SIGNAL IMPROVEMENTS
PROJECT NO. 16-09-A

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:


SECTION 1: A time extension with All Service Electric, Inc., for the 2016 Traffic Signal Improvements, Project No. 16-09-A, which increases the contract time by 24 calendar days, is hereby approved.

SECTION 2: The City of Fort Smith hereby assesses liquidated damages for 9 calendar days in the total amount of \$4,500 for the construction of the 2016 Traffic Signal Improvements, Project No. 16-09-A.

This Resolution adopted this 20th day of August, 2019.

APPROVED:

Mayor



ATTEST:

City Clerk



Approved as to Form

No Publication Required

