

RESOLUTION NO. R-158-20

**A RESOLUTION AUTHORIZING A CHANGE ORDER, ACCEPTING
COMPLETION OF AND AUTHORIZING FINAL PAYMENT FOR THE
2016 NEIGHBORHOOD DRAINAGE IMPROVEMENTS, PHASE B
PROJECT NO. 16-06-B**

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:

SECTION 1: Change Order No. 1 with Township Builders, Inc., for the construction of the 2016 Neighborhood Drainage Improvements, Phase B, Project No. 16-06-B, which increases the contract amount by \$23,900.88 to an adjusted amount of \$1,337,665.88 and which increases the contract time by 60 calendar days, is hereby approved.

SECTION 2: The City of Fort Smith hereby accepts the 2016 Neighborhood Drainage Improvements, Phase B, Project No. 16-06-B, as complete.


SECTION 3: Final payment is hereby authorized in the amount of \$72,082.17 to the contractor, Township Builders, Inc., for the 2016 Neighborhood Drainage Improvements, Phase B, Project No. 16-06-B.

This Resolution adopted this 15th day of December, 2020.


APPROVED:


Mayor

ATTEST:


City Clerk

Approved as to Form


No Publication Required