

RESOLUTION NO. R-31-20

RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NUMBER ONE WITH FORSGREN, INC., FOR THE 2016 SSA REMEDIAL MEASURES, SUB-BASIN P004


BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:

SECTION 1: Change Order Number One with Forsgren, Inc., for the construction of 2016 SSA Remedial Measures, Sub-Basin P004, Project 17-08-C1, is hereby approved.

SECTION 2: The Mayor is hereby authorized to execute Change Order Number One with Forsgren, Inc., in the amount of \$17,696.98 and adding 14 days, adjusting the total contract amount to \$1,754,768.48 and for a period of 344 days for final completion.


This Resolution adopted this 3rd day of March 2020.

APPROVED:




Mayor

ATTEST:



City Clerk

APPROVED AS TO FORM:



npr