

RESOLUTION NO. R-161-21

A RESOLUTION ACCEPTING CHANGE ORDER NUMBER TWO WITH MATLOCK ELECTRIC FOR RENOVATION AND REPAIR OF RIVERFRONT ELECTRIC IMPROVEMENTS

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, THAT:

The Mayor, his signature being attested by the City Clerk, is hereby authorized to execute Change Order No. 2 with Matlock Electric for the Riverfront Electric Improvements Project, increasing the contract amount by \$5,795.00 and the number of substantial completion calendar days by three hundred fifty-four.

This Resolution adopted this 5th day of October, 2021.

APPROVED:




Mayor

ATTEST:



City Clerk

Approved as to form:



City Attorney