

RESOLUTION NO. R-141-15


A RESOLUTION ACCEPTING CHANGE ORDER NUMBER ONE WITH CREATIVE DESIGN POOLS, LLC FOR THE CONSTRUCTION OF THE COMPASS PARK SPLASH PAD

BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE CITY OF FORT SMITH, ARKANSAS, that:


The mayor is hereby authorized to execute Change Order No. 1 with Creative Design Pools, LLC increasing the contract amount by \$7,416.11 and extending the contract time by 34 calendar days.

This Resolution adopted this 4th day of August, 2015.

APPROVED:


Mayor

ATTEST:


City Clerk

APPROVED AS TO FORM

JBC
No publication required